

B	LEP		Limited Tender	29.02							1/6		4/6		6/6	
	Community Mobilisation			12.00							1/6		4/6			6/6
VII	Free Text Books															
	Supply of free text books for Primary / Upper Primary	70557 67454	Single Tender through SCERT	274.470	1/3	4/6	6/6									
VIII	Provision for 2 sets & 1 set of Uniforms	12938 6684	Limited Tender	65.120	1/6	4/6	6/6									
VIII	Interventions for CWSN	1367	Single Tender through NGO	41.01				1/6			4/6		6/6			
IX	Innovation Head Upto Rs. 50 Lakh per district															
	Girl Education	2	Single Tender through NGO	25.00					1/6				4/6			6/6
	Intervention for SC/ST Children	2	Single Tender through NGO	25.00					1/6				4/6			6/6
	Intervention for Minority Community Children	2	Single Tender through NGO	25.00					1/6				4/6			6/6
	Intervention for Urban Deprived Children	2	Single Tender through NGO	25.00					1/6				4/6			6/6
X	Community Training															
	Non Residential	5526	Single Tender through NGO	16.58					1/6				4/6			6/6

Method of Procurement
Without Tender
Single Tender
Open Tender
Limited Tender
Rate Contract
E.procurement

Procurement Actions
1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation
5. Award Contracts
6. Delivery

Procurement Schedule for Civil Works under SSA for the year 2016-17

Name of State : Goa

Sr. No.	Description of Works	Quantity in numbers	Method of Procurement	Estimated Cost (Rs. In lakhs)	Procurement Actions 2016-17												
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March	
1	Furniture for Govt. UPS(per child)	7402	SMC's Community Construction	37.01							1/9	5/9		7/9		8/9	9/9
2	Major Repairs for Primary Schools (Flooring)	10	SMC's Community Construction	16.06							1/9	5/9		7/9		8/9	9/9

Method of Procurement

Community Construction

Open Tender

Procurement Actions

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation of bids
5. Award Contracts
6. Construction 25% complete
7. Construction 50% complete
8. Construction 75% complete
9. Construction 100% complete

