

Procurement Schedule for Civil Works under SSA for the year 2012-13

Name of State : Goa

Sr. No.	Description of Works	Quantity in numbers	Method of Procurement	Estimated Cost (Rs. In lakhs)	Procurement Actions 20012-13												
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March	
1	Additional Classrom	50	Open Tender (PWD)	72.50									Preparation of specifications and bids document.				
2	Varandah grills	87	VEC's Community Construction	30.45						Funds will be released to the VECs							
3	Boundary Wall	16	VEC's Community Construction	74.25						Funds will be released to the VECs							
4	Electrification	80	VEC's Community Construction	12.00						Funds will be released to the VECs							
5	Head Teachers room	4	Open Tender (PWD)	24.20									Preparation of specifications and bids document.				
6	Augmentation of Training Facility in BRC	4	Open Tender	20.00								Preparation of specifications and bids document.					
7	Child friendly Elements	30	VEC's Community Construction	12.00						Funds will be released to the VECs							
8	Ramps	5	VEC's Community Construction	1.50						Funds will be released to the VECs							

9	Furniture	7013	VEC's Community Construction	35.07						Funds will be released to the VECs					
---	-----------	------	------------------------------	-------	--	--	--	--	--	------------------------------------	--	--	--	--	--

Method of Procurement

Community Construction
Open Tender

Procurement Actions

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation of bids
5. Award Contracts
6. Construction 25% complete
7. Construction 50% complete
8. Construction 75% complete
9. Construction 100% complete