

Procurement Schedule for Civil Works under SSA for the year 2013-14

Name of State : Goa

Sr. No.	Description of Works	Quantity in numbers	Method of Procurement	Estimated Cost (Rs. In lakhs)	Procurement Actions 2013-14											
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March
1	Augmentation of Drinking Water Facility	58	SMC's Community Construction	11.60									Under Final Stage, funds will be placed with BRC for onwards release to concerned SMC for works.			
2	Augmentation of Training Facility in BRC(one time)	2	SMC's Community Construction	10.00												
3	Ramps	54	SMC's Community Construction	16.20												
4	Separate Girls Toilets	60	SMC's Community Construction	21.15												
5	Toilets/ Urinals (for Urban areas only)		SMC's Community Construction	5.14												

Method of Procurement

**Community Construction
Open Tender**

Procurement Actions

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation of bids
5. Award Contracts
6. Construction 25% complete
7. Construction 50% complete
8. Construction 75% complete
9. Construction 100% complete